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1.0 INTRODUCTION

This tenth Monthly Progress Report is submitted in accordance with the Falcon Refinery Site 
Administrative Orders on Consent for Removal Action and Remedial Investigation / Feasibility 
Study between the U.S. Environmental Protection Agency (U.S. EPA) and National Oil and 
Recovery Corporation (NORCO).

This Monthly Progress Report and subsequent reports will address activities associated with both 
of the orders. 

The next monthly progress report covering May, 2005 will be submitted on or before June 10, 
2005.

2.0 COMPLETED ACTIVITIES 

2.1 Removal Action Activities 

Since activities are now being performed on a daily basis, each day begins with a safety 
meeting about general hazards and specific concerns of each day’s anticipated actions. 

Approximately 445,000 gallons of liquid waste were removed and properly disposed 
during the month from Tanks 26 and 27.  Due to the number of shipments (an average of 
four each day) the manifests will not be included in these reports.  The originals are 
available at the BNC office in Georgetown.  A compilation of hazardous liquid waste 
disposal is included as Table 1.   

Clearing and grubbing have been ongoing.

2.2 Remedial Investigation / Feasibility Study (RI/FS) 

Amendments to the RI/FS Work Plan, Quality Assurance Project Plan and Field 
Sampling Plan are being prepared.  The amended reports will be provided to the EPA by 
May 5, 2005. 

Interviews with neighbors to the Falcon Refinery that will be part of the work plan are 
addressed in Section 4.0 of this monthly progress report. 

3.0 CHANGES MADE IN THE PLANS DURING THE REPORTING PERIOD 

None this reporting period. 

4.0 COMMUNITY RELATIONS 

The project web site www.falcon-refinery.com is operational and available for review by the 
public.  Included at the web site are links to all approved project documents, PowerPoint 
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presentations, contact information, site photographs, monthly progress reports and notifications 
of future meetings when they are announced. 

NORCO personnel interviewed people that live adjacent to the North and South refinery sites to 
select sampling locations.  During the interviews the neighbors provided information concerning 
a previously reported “oil filled sink hole”.   It was determined that the sink hole was formed by 
a pipeline rupture (in 1985) from a pipeline that was not owned by NORCO or any former 
operator at the Falcon Refinery.  The pipeline was owned by ARM Refining in 1985 and is 
currently owned by Plains Marketing.  Photographic evidence of the spill or another spill that 
inundated the wetlands in 1985 can be found in Reference 58 of the document record, which is 
available in the Ingleside Library or at the project website. 

During the community meeting for the project held on September 16, 2004, a neighbor to the 
North Site indicated that a sheen had been visible in the drainage ditch adjacent to her house.  
NORCO representatives contacted the neighbor for information that would assist in selecting 
sampling locations.  The neighbor stated that the cause of the sheen wasn’t NORCO but instead 
was Plains Marketing.  In the spring of 2004, to remove excess rainwater from inside the 
firewalls of their above ground storage tanks Plains Marketing was pumping water into the ditch 
along Bishop Road adjacent to the landowner’s house and onto NORCO property.  NORCO has 
asked the EPA and TCEQ to investigate the discharge of water that contained a sheen. 

5.0 CHANGES IN PERSONNEL DURING THE REPORTING PERIOD 

No changes to personnel were made during the month. 

6.0 LIST OF PROJECTED WORK FOR THE NEXT TWO MONTHS 

6.1 Removal Action Work projected for the next two months includes: 

Continuing the removal and disposal of liquids from the storage tanks and pipelines at the 
anticipated rate of approximately 500,000 gallons a month; 

Contracting a company to pig and evacuate the pipelines that leave the facility; 

Revising the Land Treatment Unit (LTU) proposal based on comments received from the 
EPA and TCEQ; 

Removal of debris; 

Continued site maintenance; and 

Demolition of some onsite sructures.
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6.2 RI/FS Work projected for the next two months includes: 

Conferring with the EPA and Trustees about the work plan; 

Making amendments to the RI/FS Work Plan and submitting the final RI/FS Work Plan; 
and

Making amendments to and submitting the Field Sampling Plan and the Quality 
Assurance Project Plan.

7.0 LABORATORY / MONITORING DATA 

None this reporting period. 
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TABLES 

Table 1 
Hazardous Liquid Waste Disposal 

DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT 

Texas Molecular Corpus 
Christi Services, LP 

6901 Greenwood Dr  
Corpus Christi, TX 361-852-8284 TXR000001016 Robert Rodriguez 

RQ, HAZARDOUS WASTE LIQUID N.O.S., 9 , UN3082, III (D007, D008, D018)

  Month Volume (gal) 
  October-04 53,832   
  November-04 734,763   
  December-04 879,158   

January-05 783,881   
February-05 551,444   
March-05 565,489   
April-05 445,107   

  Total 4,013,674 

Table 2 
Metal Disposal 

DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT 

Commercial Metal Company   
4614 Agnes St    

Corpus Christi, TX 361-884-4071 None David  

RECYCLED METAL

  Month Volume (lbs) 
  October-04 0   
  November-04 16,820   
  December-04 19,640   

January-05 31,380   
February-05 0   

  Total 67,840 

  FIRE EXTINGUISHERS 

Month Quantity 
  December-04 10   

Total 10 
Industrial Fire & Safety Co. removed 10 fire extinguishers from the job site.  
The powder was disposed of properly and the metal went to salvage.  
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Table 3 
Contaminated Soil  and Oily Debris Disposal 

DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT 

U.S. Ecology Texas L.P. 
P.O. Box 307 

Robstown, TX 361-387-3518 TXD069452340 Glenda Felkner 

 PETROLEUM CONTAMINATED SOIL AND OILY DEBRIS

  Month Volume (cy) 
  October-04 0   
  November-04 0   
  December-04 40   

January-05 0   
February-05 0   

  Total 40 

RQ, HAZARDOUS WASTE SOLID, N.O.S., LEAD, 9 NA3077, PGIII (OILY SLUDGE AND SOIL) 

  Month Volume (cy) 
February-05 15   

  Total 15 

Table 4 
Oil and Filter Disposal 

DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT 

Texas Molecular Corpus 
Christi Services, LP 

6901 Greenwood Dr  
Corpus Christi, TX 361-852-8284 TXR000001016 Robert Rodriguez 

RECYLCED OIL AND FILTERS

Month Volume (gal) 
  January-05 403   
  February-05 0   

Total 403 

DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT
Midstate Environmental 

Services, LLC 
2203 Tower Road 

Robstown, TX 361-387-2171 TXR000051227 Lloyd Cooke 

  RECYLCED OIL AND FILTERS

  Month Volume (gal) 
January-05 16,651   

February-05 0   
  Total 16,651 
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Table 5 
Visibly Contaminated Surface Soil 

Test Hole # 
Tank 7 Visual 

Depth (in) 
Tank 26 Visual 

Depth (in) 
Tank 27 Visual 

Depth (in) 
TH 1 4 4 2.5  
TH 2 6 3 2.5  
TH 3 3 3 8.5  
TH 4 2 1.5 1  
TH 5 5 4 7  
TH 6 2 1 10  
TH 7 3 4 3  
TH 8 1 3 9  
TH 9 2 1.5 5  
TH 10 5.5 2 1.5  
AVG 3.35 2.7 5 

Area of Visual Contamination 
Tank 7 Tank 26 Tank 27 

(ftxft) 100 x 190 186 x 183 100 x 190  
(sq ft) 19,000 34,038 19,000  
(acres) 0.44 0.78 0.44  

Volume of Visual Contamination
Tank 7 Tank 26 Tank 27 Total 

(cu ft) 5,304 7,659 7,917 20,879 
(cu yds) 196 284 293 773 

Landfarm Design 

Volume Required 
(cu yds) 

Contaminated Soil 
Cell Depth (in) 

Calculated Surface 
Area (sq ft) 

Calculated Surface 
Area (acres) 

Cell Dimension 
– Square (ft) 

773 18 13,920 0.32 118 
1,000 18 18,000 0.41 135 
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